MONTHLY OVERVIEW

♦ Start Installing Carpet Tiles on 4th Floor
♦ Installation of Vanities and Sinks
♦ Install Wood Ceilings in LeNorman Classroom
♦ Cont. GFRC installation

♦ Started wall vinyl on 2nd Floor
♦ Cont. Install of Exterior Doors
♦ Polish terrazzo on 2nd Floor
♦ Cont. exterior concrete
♦ Cont. installation of framing for elevated decks

MONTHLY PROGRESS REPORT

PROGRESS REPORT: This August, the exterior of the project site continues to progress with sidewalks, light pole bases being poured on the north and east sides, as well as grading for the new parking lot on the east side. We have installed the Geo-Foam and gravel on the Plaza deck in preparation for pavers. We have received almost all of the GFRC except for a few remakes to get closer to completion of the GFRC. We have been installing exterior doors and frames at the entrances that are still open. Terrazzo has been polished on the second floor and is starting to be poured on the first floor. The basement classrooms have started to be decked as well as the LeNorman risers being constructed.

As construction continues, Manhattan will issue monthly progress reports throughout the construction process. Typically, these reports are generated and transmitted on the last day of each month. These reports are meant to serve as a tool for OSU Long Range Facilities Planning to document production and keep interested parties updated with progress whom would not otherwise be involved on a daily basis.
Ceilings

Pictured Above:
2nd Floor Sample Classroom

Pictured Left:
3rd Floor K Fixtures Installed

Pictured Bottom Left:
Basement LeNorman Classroom
Wood Slat Ceiling
EXTERIOR IMPROVEMENTS

PICTURED ABOVE:
Exterior NE Site Grading

PICTURED RIGHT:
Plaza Planter Bed Brick

PICTURED BELOW:
Plaza Foam and Drainage
Exterior Improvements

Pictured Above:
South Side Sidewalk Formwork

Pictured Right:
South Side Sidewalk Poured

Pictured Below:
East Side Site Grading
INTERIOR FRAMING, AND FINISHES

Pictured Above:
Painted Basement Column

Pictured Left:
3rd Floor Bathroom Sinks and Faucets

Pictured Below Left:
Sample Classroom Backlit Column
Flooring

Pictured Above:
2nd Floor Terrazzo Polished

Pictured Right:
4th Floor Installed Carpet

Pictured Below:
3rd Floor Carpet Moisture Barrier
AERIAL PHOTOS

August 2017

April 2015
May 2015
June 2015

July 2015
August 2015
September 2015

October 2015
November 2015
December 2015
AERIAL PHOTOS

JANUARY 2016

FEBRUARY 2016

MARCH 2016

APRIL 2016

MAY 2016

JUNE 2016

JULY 2016

AUGUST 2016

SEPTEMBER 2016

OCTOBER 2016

NOVEMBER 2016

DECEMBER 2016

JANUARY 2017

FEBRUARY 2017

MARCH 2017
AERIAL PHOTOS

APRIL 2017

MAY 2017

JUNE 2017

JULY 2017

AUGUST 2017

SEPTEMBER 2017

OCTOBER 2017

NOVEMBER 2017

DECEMBER 2017

JANUARY 2018
Upcoming Activities For September

♦ Cont. Carpet and LVT Install on 2nd Floor
♦ Start Wall Vinyl in Basement
♦ Begin Plaza Pavers
♦ Cont. GFRC Installation
♦ Start Dropping Ceiling Tiles in the Basement
♦ Cont. Pouring Terrazzo on First Floor
♦ Cont. Exterior Concrete
♦ Cont. Exterior Civil Grading

For a live feed of the Project, Visit:

HTTP://SPEARS.OKSTATE.EDU/BUILDING/LIVE/
HTTP://SPEARS.OKSTATE.EDU/BUILDING/

DETERMANN SCHEIRMAN, INC.
CONSULTING ENGINEERS

Oklahoma State University,
Long Range Facilities Planning,